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SCHEDULE OF DESIGN SELECTIONS

Selections needed during Architectural Design Phase (before construction):

Selection

Date Needed

Windows & exterior/interior window finishes (paint/stain/color)

Front entry door design

Exterior doors (species, paint/stain)

Exterior door hardware

Flooring material type in all locations (wood, tile, stone, carpet)

Plumbing fixtures

Electrical design with floor plug locations

Driveway/motor court layout & pavers locations

Exterior trim paint & stain (soffit, cornice, corbels, siding, shutters, vents)

Roof material

Roofing selections (dormer, finials)

Interior door design & material

Appliances

Interior beams (species, locations, box vs. solid, stained vs. painted)

Fireplace (hearth & chimney cap design & materials)

Motorized shades locations & requirements

Garage door design & finish

Pool location and concept
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Selections needed before beginning Frame Stage:

v

Selection

Date Needed

Sconce placements

Blocking locations (bath accessories, upper cabinets, draperies, etc.)

Cabinet design & layout (for electrical placements)

Stair treads & risers (material/profile)

Lighting plan & light fixtures

Exterior gas & electric sconces

Chandelier lifts (need chandelier weight for each fixture)

Interior & exterior rail design/photos

Drywall treatment

Mirrors & shower doors

Pool design

Elevator selection

Security system

Audio/Video selections

Lighting controls, dimmers

Home theatre system

Mosquito control system

Selections needed before beginning Drywall:

v

Selection

Date Needed

Cabinet material (species, paint/stain)

Trim moulding profiles (baseboard, crown)

Interior paint selections for each room/space (walls, trim, ceiling)

Wallpaper/faux paint /plaster selections and locations

Driveway pavers selection, if any

Pool tile, deck & coping material

Pool plaster finish & color

Wood floor selection

Carpet selection

Tile selections (including grout color & layout design/pattern) Countertop & slab selections

Interior door hardware

Cabinet hardware

Bath accessories

Custom glass, if any
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SELECTIONS & LEAD TIME

]
When working with a contractor or manufacturer you may hear the term “lead time". Essentially, lead time is
the total time required to facilitate a selection, order, manufacture, prepare, transport, and receive materials

on the jobsite.

When ordering material at Lindahl Construction we always want to ensure that the correct material is or-
dered and at the correct prices. You may think ordering material for construction to be a quick and easy task,

but there are multiple processes happening behind the scenes that are critical to the schedule of a jobsite.

Below you will find a general list of processes that go into proper ordering and installation of a product or

application. This can be used as a general template for any application in construction.

Action Item Typical Duration

Homeowner visits showrooms, evaluates options, etc. to make a selection by H
: : : : . omeowner
1 deadlines given on Schedule of Design Selections and Comprehensive D q
) ependant
Selection Spreadsheet.
Lindahl Construction communicates selections to vendor/subcontractor then
2 . 5-10 days
vets proposal from vendor/sub once received.
3 Once proposals are vetted, Lindahl Constructionreviews pricing with homeowner 3.5 davs
and selections are finalized or changed. If changed, repeat steps 1 and 2. y
4 Homeowner finalizes selection with signature approval. 1 -2 days
5 Deposit invoice is approved and paid by Lindahl Construction to vendor/sub. 3 -7 days
6 Upon receipt of deposit check, vendor/sub places order for material. 2 -5 days
Selection
, . . o o Dependant
Await arrival of material per lead time designated for that specific material. (ie. tile could
take 2-7 weeks)
1-10 days
8 Subcontractor schedules then begins executing installation of material. (depentant on
Sub availability)

Possible duration from homeowner selection to installation on jobsite: Up to 88 days
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